
+ LAUNCHES

+ FOS

+ ECS

+ EDOS

+ NETWORKS

+ SCIENCE SOFTWARE

+ EGS

+ AM-1

+ ETS

+ LANDSAT-7

1996 1997 1998
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N DJAN

AM-1 LRD

LANDSAT-7 LRD

FOS Rel. A FOS A IST Installation FOS Rel. BFOS B IST Installation

Rel. B CDR Pre-B Testbed DeliveriesJIT-1 Integration

JIT-2 Integration

August B.0' DemoJIT-3 Integration

B.0' GSFC, EDC B.0' Operational @ GSFC, EDC

B.0' Operational @ LaRC, NSIDC

V2 Complete EDOS V3 Complete Deliver EDOS C1Deliver C1.1

EBnet AM-1 Review EBnet Ready AM-1 Mission Test

EBnet Ready L-7 Functional Test

EBnet Ready AM-1 Science Test

EBnet Ready L-7 Performance Test

NSI Available AM-1 Test

EBnet Accept. AM-1 Ops

EBnet Acceptable for L-7 Ops

Full NSI AM-1 Connectivity

AM-1 General Users Connectivity

AM-1 Beta S/W AM-1 Eng S/W AM-1 Mission S/W

EGS Version 2.0 I&T

EDC EGS Interoperability Test (L-7) [EGS 5]

EGS Version 2.0 B/L Certification (AM-1/L-7)

ECT 1 ECT 2 ECT 3

Final Design Review Eng. Model Avail. @ EOC (LRS)

ETS MPS Release 1.0

ETS LRS 1.0/ SCTGEN 1.0ETS HRS 1.0

I&T-9.a (TBD-1)

I&T-9.b

I&T-9.c

Project Start 01/01/94

Project Finish 10/31/03

Data Date 10/31/97

Run Date 10/29/97

© Primavera Systems, Inc.

Early Bar

Progress Bar

Critical Activity

Sheet 1 of 1

NASA - GSFC
ESDIS AM-1/L-7 LAUNCH SUPPORT

CODE 423


